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Proton Plan Proton Plan 
Operations and Technical StatusOperations and Technical Status

February ReportFebruary Report

Eric Prebys
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AgendaAgenda

• Operations Report – Prebys
• Technical Progress – Prebys
• Cost/Schedule Report – Sims
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Operations Report
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NuMI FY06NuMI FY06
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MiniBooNE FY06MiniBooNE FY06
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FY06 Total Booster Output FY06 Total Booster Output 
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Technical Progress
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ProgressProgress
• Technical Progress

Linac
1.01.01 PA Vulnerability –

• Ten out of twelve new tubes (plus seven ordinary spares)
• On schedule

1.01.02 Quad Power Supplies
• First of eight cards prototyped and ready to go out for 

production.
1.01.04 LLRF Upgrade

• Performing a series of measurements on operational 
stands over shutdown.

Booster
1.02.01 Determine rep. rate limit

• No real progress.
1.02.02 Orbump (+ 400 MeV line) –

• All six magnets done and tested
• Mounted on girder
• Problems with magnet measurements :Added shunts, now 

working on vacuum assembly.
• Delivery is currently estimated for 4/11/06. 4 days behind 

schedule.  This consumes some of the roughly 2 weeks 
float we have on Orbump.
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ProgressProgress

Booster
1.02.03 Correctors –

• Coil Potting continues.
• Developing core stacking procedure. 
• Going out for bids on winding.
• Electrical specs complete.
• Booster LCW Modifications on schedule 

1.02.04/05 30 Hz/Gamma-t –
• No progress

1.02.11 Booster Dump Relocation 
• Dump installed 
• Waiting for conduits to be installed to pull cables.
• On schedule

1.02.13 Booster RF/ Rep. rate Improvements
• West Transformer in place
• West Switchgear in place
• West Air switch in place
• On schedule
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ProgressProgress

Main Injector
1.03.01 Large Aperture Quads –

• First quad installed, vacuum connected
• On schedule

1.03.02 Collimation –
• MI-8 Collimators installed, aligned, now stacking 

marble 
• On schedule

1.03.03 NuMI MultiBatch Operations –
• MI-10 Injection Kicker Mods on schedule 

– Loads are in and being tested. 
– Tunnel plumbing substantially complete
– Cooling skid will be moved next month 

Study Group 
1.05
• Final report submitted 2/28/06
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Booster 13.8KV ReplacementBooster 13.8KV Replacement



Proton Plan PMG 3/23/06 E Prebys 12

ORBUMP GirderORBUMP Girder

• A series of magnetic measurements were carried 
out on the magnets on the ORBUMP girder.

• Stripline now removed and vacuum components 
being installed.
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8 GEV Dump Conduits8 GEV Dump Conduits
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Relocated Booster DumpRelocated Booster Dump
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First WQB in PlaceFirst WQB in Place
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MIMI--10 Cooling Skid and Load10 Cooling Skid and Load


